Princeton Pumping Plant Fish Screen Project
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QUARTERLY REPORT
Quarterly Budget Annual Budget

Applicant _Reclamation District No. 1004 '
CALFED Project No: _B81646 Accrued . ' Accrued .
Budget Year: _1999 i Budget Expenditures Variance Budget Expenditures Variance
Statement Quarter: _Ending March 31, 1999
(Phase 1) Task 1: Construction $0 $0 . $0 * $1,750,000 | $1,469,027 N/A

Schedule: 9-1-98 through 7-1-99 :

Percent Work Complete Task 1: 85% $0 $0 $0 - $1,750,000 | $1,469,027 N/A
la Construction Activities
Project Total: $0 $0 $0 $1,750,000 $1,469,027 N/A

* Explanation of Budget Variance:

The construction task is nearing completion. The remaining budget will be used next quarter toward the release of the Contractor’s, retention.

Total Project Costs Breakdown:
Funding from CALFED :
Funding from US Bureau of Reclamation
Funding from US. Department of Fish& Game
Funding from Applicant
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$1,750,000
$1,385,000
$3,825,000

$140,000

Project Schedule: ‘
Phase 1 September 1, 1998 to July 1, 1999
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